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PROJECT SUMMARY 
 
Provide a revised central search area that meets our current and future security 
requirements.  
 
The existing central search is cramped and does not allow for any further 
development. In order to provide the required space for the increased number of 
lanes, we firstly have to make some additional floor space on the first floor. 
 
The project is completed over a number of phases to include a floor infill, new stairs 
and 1st floor fit out.  
 
The Main Contractor is AA Lovegrove, work started in March and will continue 
throughout 2010. 
 
WORKS STATUS 
 
Phase 1 (Ground works) 
 
It has been a few months since the last newsletter, however works continue below 
ground on pile caps steelwork and floor slab. 
 
For this newsletter I have focused on the sequence of activities from completion of 
piling 
 
Pile Caps 
 

 The areas currently covered with steel plate (protecting the previously bored 
piles) are removed, again prior to any other works starting. 
 

 



 

 Dust is a big issue and although there is ówetô cutting a high level of protection 
is still required. This is put in place in all areas prior to any work starting. 
 

 
 

 Typical site preparation area 
 

 
 

 

 

 



 Extent of works within the concourse area, although this has moved on a bit 

since this photo was taken. 

 

 
 

 The area of the pile cap is marked and ócore drilledô to ease the process of 
cutting the slab. 

 

 
 

 

 



 Saw cutting commences using a machine that can cut to depths of  up to 

600mm 

 

 
 

 
 


